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1.  Originator

Natisha Greenway

2.  Log Date:

8/27/02

3.  CCR #:
  

   02-0729

4. Rev:

—

5.  Tel:

301-925-1079

6. Rm #:

2016D

7. Dept.
DEV COTS

8. CCR Title: Install ActivePerl 5.6.1 in the PVC on p0dip05 and in the VATC on t1dpp05.

9. Originator Signature/Date

         /s/ Natisha Greenway     8/26/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 09.06.02

13.  Office Manager Signature/Date

/s/ John T. Cockey     8/27/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002

17. Schedule
Impact:
N/A

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECS COTS Deployment Plan, Volume 6

23.   Problem:  (use additional Sheets if necessary)
ActivePerl 5.6.1needs to be deployed for the PDS Rimage PCs at the DAACs.

24.  Proposed Solution:  (use additional sheets if necessary)
Install ActivePerl 5.6.1 in the PVC on p0dip05 and in the VATC on t1dpp05 with Windows NT for use with PDS scripts for quality
checking DVD/CD media.
File Name                                                                          Cksum              Blocksize
ActivePerl-5.6.1.633-MSWin32-x86.msi                      2987455573          9008572

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Sites will not be able to perform quality control functions using PDS Rimage PCs.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
A. Abtahi     /s/     8/28/02
Otai Harley     /s/     8/28/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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